

61st BFI London Film Festival			
LFF Gala and Major Screening TOPLINE Schedule			
VERSION 3 - issued 19/09/2017			
Monday 2nd October 2017			
Date	Time	Activity	Notes
2nd Oct	8am	LFF Ticket booth, generator and barriers installed on North Terrace in Leicester Square	This will stay on the North Terrace until 16th October

Tuesday 3rd October 2017			
Date	Time	Activity	Notes
3rd Oct		None	

Wednesday 4th October 2017			
Gala Type	Barrier Plan	Venue	
Opening Night	1	Odeon Leicester Square	
Date	Time	Activity	Notes
4th Oct	10:00	Barrier install begins	
	17:15	FULL Lockdown - Car Drop Off on South Terrace	
	17:45	DOORS	
	19:30	De-rig begins - Access to terraces reinstated	
	21:30	De-rig complete	

Thursday 5th October			
Gala Type	Barrier Plan	Venue	
Headline Gala 1	1	Odeon Leicester Square	
Date	Time	Activity	Notes
5th Oct	11:00	Barrier install begins	
	17:15	FULL Lockdown - Car Drop Off on South Terrace	
	17:45	DOORS	
	19:40	De-rig begins	
	22:00	De-rig complete	

Friday 6th October			
Gala Type	Barrier Plan	Venue	
Headline Gala 2	3	Odeon Leicester Square	
Flare	3	Odeon Leicester Square	
Date	Time	Activity	Notes
6th Oct	14:00	Barrier install begins	
	17:00	FULL Lockdown	
	17:15	1ST DOORS	
	20:30	2ND DOORS	
	21:40	De-rig begins	
	22:40	De-rig complete	

Saturday 7th October			
Gala Type	Barrier Plan	Venue	
Headline Gala 1	Gardens	Odeon Leicester Square	
Special Presentation	Gardens 2	Odeon Leicester Square	
Date	Time	Activity	Notes
7th Oct	07:00	Gardens and East terrace install begins - working area locked down	
	14:00	East terrace Odeon barrier and red carpet install begins - access switched to under the bridge	
	16:00	Gardens close to public	
	16:15	FULL Lockdown - Car Drop Off on South Terrace	
	16:45	1ST DOORS	
	18:30	Steps on bridge removed/Re-configure to Gardens 2 (on terraces only)	
	20:45	2ND DOORS	
	21:30	De-rig begins	

	00:00	De-rig on east terrace and gardens complete	
--	-------	---	--

Sunday 8th October			
Gala Type	Barrier Plan	Venue	
Headline Gala 2	3	Odeon Leicester Square	
Date	Time	Activity	Notes
8th Oct	14:00	Barrier install begins	
	17:00	FULL Lockdown	
	17:15	DOORS	
	18:15	De-rig begins	
	19:15	De-rig complete	

Monday 9th October			
Gala Type	Barrier Plan	Venue	
Headline Gala 1	2	Odeon Leicester Square	
Date	Time	Activity	Notes
9th Oct	11:00	Barrier install begins	
	17:15	FULL Lockdown - Car Drop Off on South Terrace	
	17:45	DOORS	
	19:40	De-rig begins	
	22:00	De-rig complete	

Tuesday 10th October			
Gala Type	Barrier Plan	Venue	
Headline Gala 1	1	Odeon Leicester Square	
Date	Time	Activity	Notes
10th Oct	11:00	Barrier install begins	
	17:15	FULL Lockdown - Car Drop Off on South Terrace	
	17:45	DOORS	
	19:35	De-rig begins	
	21:30	De-rig complete	

Wednesday 11th October			
Gala Type	Barrier Plan	Venue	
Headline Gala 1	1	Odeon Leicester Square	
Date	Time	Activity	Notes
11th Oct	11:00	Barrier install begins	
	17:15	FULL Lockdown - Car Drop Off on South Terrace	
	17:45	DOORS	
	19:40	De-rig begins	
	22:00	De-rig complete	

Thursday 12th October			
Gala Type	Barrier Plan	Venue	
Headline Gala 2	1	Odeon Leicester Square	
Date	Time	Activity	Notes
12th Oct	11:00	Barrier install begins	
	17:15	FULL Lockdown - Car Drop Off on South Terrace	
	17:45	DOORS	
	19:30	De-rig begins	
	22:00	De-rig complete	

Friday 13th October			
Gala Type	Barrier Plan	Venue	
Headline Gala 2	3	Odeon Leicester Square	
Festival Gala	3	Odeon Leicester Square	

Date	Time	Activity	Notes
13th Oct	14:00	Barrier install begins	
	17:00	FULL Lockdown	
	17:15	1ST DOORS	
	20:30	2ND DOORS	
	21:40	De-rig begins	
	22:40	De-rig complete	

Saturday 14th October			
Gala Type	Barrier Plan	Venue	
Headline Gala 2	4	Odeon Leicester Square	
Festival Gala	0	Odeon Leicester Square	
Date	Time	Activity	Notes
14th Oct	15:00	Barrier install begins	
	17:00	FULL Lockdown	
	17:15	DOORS	
	18:15	De-rig begins	
	19:15	De-rig complete	

Sunday 15th October			
Gala Type	Barrier Plan	Venue	
Closing Night	1	Odeon Leicester Square	
Date	Time	Activity	Notes
15th Oct	10:00	Barrier install begins	
	17:15	FULL Lockdown - Car Drop Off on South Terrace	
	17:45	DOORS	
	19:30	De-rig begins - Access to terraces reinstated	
	21:30	De-rig complete	

Monday 16th October 2017			
Date	Time	Activity	Notes
16th Oct	TBC	LFF Ticket booth, barriers and generator collected	