

Leicester Square Deep Clean - Operational Schedule

<u>Date of works</u>	<u>Location of Works</u>	<u>Start Time</u>	<u>Notes</u>
05.08.18	M&M Store/Lego	8pm	Work to continue around Corner into Leicester Street if possible
06.08.18	Leicester St	9pm	To complete
06.08.18	Cream Of Cakes	9pm	Continue along north side of Leicester Square. Moving across to clean whole width
07.08.18	Empire Casino	9pm	Whole width of paving moving to Angus Steakhouse. After 1am when move seating
08.08.18	Leicester Place	9pm	from Petit Bistro to Leicester Square. Continue towards Vue Cinema covering whole width of square.
09.08.18	Vue	9pm	Continue along north side of Leicester Square. Moving across to clean whole width working towards Hippodrome
12.08.18	Bear Street	9pm	Clean Bear Street. Then continue to clean outside Hippodrome if not completed
13.08.18	Mcdonalds	10pm	Clean along full width of paving and past All Bar One after 11pm when chairs removed
14.08.18	All Bar One	11pm	Complete this side and then continue to the south side of Leicester Square near Hampshire Hotel
15.08.18	Hampshire Hotel	9pm	Complete cleaning of paving outside Hampshire Hotel following removal of outside seating
16.08.18	Burger King	11pm	Start East Side of the Square working towards Irvine Street after seating has been removed
19.08.18	East Side of Square	11pm	Continue to complete this side of Leicester Square
20.08.18	Irving Street	11pm	Clean whole width of paving cleaning in front on units once the seating has been removed
21.08.18			Back up dates
22.08.18			Back up dates
23.08.18			Back up dates