

St Martin's Lane Property Owner BID – Voting Timetable

Day	Action	Date
70	Despatch of Canvass	Wednesday 8 January 2020
56	Close of Canvass	Wednesday 22 January 2020
42	Statutory (Latest) Date: Notification of Ballot	Wednesday 5 February 2020
28	Statutory (Latest) Date: Despatch of Ballot Papers	Wednesday 19 February 2020
10	Latest Date to Appoint Proxy	Sunday 8 March 2020
5	Latest Date to Cancel Proxy	Friday 13 March 2020
4	Issue of Replacements	Thursday 12 March 2020
0	Close of Ballot	Wednesday 18 March 2020
-1	Issue of Result by 5pm	Thursday 19 March 2020

St Martins Lane Occupier Bid – a new BID

Day	Action	Date
70	Despatch of Canvass	Tuesday 7 January 2020
56	Close of Canvass	Tuesday 21 January 2020
42	Statutory (Latest) Date: Notification of Ballot	Tuesday 4 February 2020
28	Statutory (Latest) Date: Despatch of Ballot Papers	Tuesday 18 February 2020
10	Latest Date to Appoint Proxy	Saturday 7 March 2020
5	Latest Date to Cancel Proxy	Thursday 12 March 2020
4	Issue of Replacements	Wednesday 11 March 2020
0	Close of Ballot	Tuesday 17 March 2020
-1	Issue of Result by 5pm	Wednesday 18 March 2020

